
09 June 2022Date:

OBSERVATION REPORT NO.
Project: Woburn Fire Headquarters

Action Date

Woburn Fire Department Donald Kenton, Chief

Municipal Building Consultants (MBC) Pat Saitta
Dick Murphy

DiNisco Design (DD) Anne Woodacre

G&R Construction (G&R) Ian McCallion
Dan Aylward
Dave Bacchiocchi
Derek Fedorchuk
Cullen Humphreys

Attendees:

53

Job SiteLocation:

O. REQUEST FOR INFORMATION

O56.
A. SAFETY AND SECURITY

A22.

B. OWNER ISSUES

--- 05/14/21 B02. Work under separate contracts will consist of:

DiNisco 05/14/21 B02.1 FF&E including Communications and Technology.
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Vendors
DiNisco

03/11/22 B02.1.04 FF&E Schedule (Postscript):  DiNisco distributed the draft
front end of the FF&E Bid Documents for review, and
proposed the following bid schedule:
- 3/24/22: Bid Documents available
- 4/10/22:  Deadline for bid questions
- 04/14/22:  Bids due at 11:00 AM
[04/22/22-Postscript:  DiNisco distributed the bid recap
and award recommendations to purchasing, WFD and
MBC.  Bids received were on budget.]
[04/28/22:  Purchasing has sent contracts to winning FF&E
bidders, and is getting an updated state bid list quote for
the breathing equipment.]  [05/19/22:  DiNisco is awaiting
color samples from vendors so that selections may be
made.]  [06/02/22:  DiNisco noted they have received all
color samples but one and will begin issuing color
selections to vendors.]

04/22/22
04/28/22
05/19/22
06/02/22

Woburn 05/14/21 B02.4 City will mill and pave Main Street after utility work is done.

D&R 04/14/22 B09.5.07 D&R / DE Cost Proposal:  DINisco has been informed by
Jay Corey that D&R / DE has been requested to provide
him with the cost to perform the underground conduit work
at Station 3 and the connection of the preemption switch to
the console head end.

--- 03/03/22 B19.1.01 911 Cable Requirements:  Scott Gray / EPS noted that the
Cat 5 cabling the State (via Glynn Elec.) will be running
would fit in a one-inch conduit between the MDF and the
console.  There will be three pieces of equipment on the
console serving State 911: two phone and one printer.  The
911 phones are voice over IP, and the printer requires
120V emergency power.

DiNisco 03/03/22 B19.1.02 911 in MDF:  An area is identified in the MDF on drawing
10.3.05 for the 911 equipment cabinet.  EPS will confirm if
they will be furnishing their own UPS.  [04/14/22:  EPS has
advised that they will not be providing their own UPS, but
they do require connection to a UPS to be provided by the
project.  DiNisco will coordinate with EPS.]

04/14/22

EPS 03/03/22 B19.1.03 Recording:  WFD advised they record the 911 calls.  It was
discussed this could be achieved via a network connection
installed by EPS between the 911 equipment and the Fire
Department's recorder in the MDF.  [05/12/22:  Given the
age of the existing recorder, WFD has decided to purchase
a new one through ALL-COMM.]

05/12/22

EPS
DiNisco

03/03/22 B19.1.05 Schedule:  EPS was advised that substantial completion for
the new HQ is late October 2022.  EPS will visit the project
again in September, bringing their installing contractor,
Glynn Electric.  [06/09/22:  DiNisco notified EPS of
schedule delays, will advise EPS of new substantial
completion date when known.]

06/09/22
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WFD
DiNisco
EPS
ALL-COMM
LWB

03/17/22 B25. Dispatch Move:  It was discussed that it will be necessary to coordinate
the transition of the dispatch functions from Station 3 to the new
building.

Woburn
DiNisco

04/14/22 B26.1 Budget Update:  Based on the discussions at the 04/11/22
tech meeting, WFD and David Mastronardi (DM) have been
provided an updated device count to DiNisco and
Edvance.  Edvance will work with DM on finalizing network
electronics.  Based on this updated information, Edvance
will update the tech budget.  Procurement will begin the
end of April.  [04/21/22:  DiNisco reported that Edvance will
have an updated tech budget for distribution in a week.]
[04/28/22:  David M. advised that the City is in the process
of obtaining proposals so that the tech budget can be
finalized.]  [05/05/22:  Update: Phone quote received;
awaiting updated network electronics and A/V quotes.]
[05/12/22:  Tech budget forwarded to Mayor and MBC
05/10/22 for review.]  [05/19/22:  David M. and Chief
Kenton reported that the Mayor took no exception to the
updated tech budget.  Edvance will verify final quantities
and obtain updated quotes, including a quote from ALL-
COMM for the flat panels to compare with the quote
received from ProAV.  DiNisco will forward the final
proposals to purchasing for approval and issuing of
contracts to the vendors.]  [05/27/22-Postscript:
Proposals forwarded to Purchasing on 05/27.]  [06/09/22:
DiNisco to verify that all FF&E and technology PO's have
been issued.]

04/21/22
04/28/22
05/05/22
05/12/22
05/19/22
05/27/22
06/09/22

--- 05/05/22 B28.1 Color Schedule Review:  After having released to G&R the
paint color schedule for the HQ admin wing, DiNisco will
schedule a review with WFD of the paint colors for the
remainder of the project areas. [05/12/22:  DiNisco
requested samples of epoxy flooring and concrete coating
to facilitate completion of color schedule.]  [05/19/22:
DiNisco will review "fire side" HQ color selections with WFD
today, and will issue color schedule to G&R by 05/25.
G&R to provide DiNisco with epoxy color samples for
selection.]  [05/26/22:  HQ Fire side color schedule issued
05/24, FO #071.]  [06/09/22:  DiNisco to issue support
building color schedule early next week.]  [06/14/22-
Postscript:  Support Building color schedule, FO #076,
issued 06/14.]  Record Item.

05/12/22
05/19/22
05/26/22
06/09/22
06/14/22
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--- 05/12/22 B30. Interior Signage / Room Names:  Reviewed with WFD.  DiNisco will
send list of rooms for which staff names are required.  [05/26/22:  No
personnel names are required at signs, just room names and numbers.
A sign is requested within Room 122 for admin assistant.]  [06/02/22:
WFD described to DiNisco another change in office assignments.
DiNisco will revise signs as discussed and forward to WFD for
confirmation, then issue to G&R for incorporation into the final signage
shop drawings.]  [06/03/22-Postscript:  DiNisco confirmed assignments
with WFD by email on 06/03.]  Record Item.

05/26/22
06/02/22
06/03/22

DiNisco
Langone
ALL-COMM

06/09/22 B32. Dispatch Console Furniture:  ALL-COMM has submitted for review an
alternate to the console furniture included in their bid. DiNisco and
Langone to review.

DiNisco 06/09/22 B33. Additional Door at Fire Pole 205:  WFD requests that a door be added
to the north side of Room 205 if possible.  DiNisco noted that the width
of the room may not allow for passage to gate side of pole within the
room.

DiNisco
Vendors
Woburn

06/09/22 B34. Additional Bunk Furniture:  WFD requested purchasing (4) additional
sets of bunk furniture.  DiNisco to work with City and vendors on
procurement.

B35.

C. PERMITS & INSPECTIONS

-- 04/07/22 C29. Substantial Completion / Occupancy Inspections:  In response to Tom
Quinn's question, G&R noted they expect to request preoccupancy
permit inspections in mid-September.  [06/02/22:  G&R will revise this
date as the schedule effect of the switchgear delivery is understood.]

06/02/22

--- 05/05/22 C30.1 LGMF Affidavit:  The metal framing EOR has made an
inspection and the framing may be boarded.  An affidavit
will be submitted for this Delegated Design item.
[05/12/22:  G&R to reach out to Baystate.]  [06/03/22-
Postscript:  Affidavit submitted 06/03.]  [06/15/22-
Postscript:  Affidavit approved and sent to Tom Quinn
06/15.] Record item.

05/12/22
06/03/22
06/15/22

--- 04/28/22 C32. City Inspections:  G&R reported that there are electrical and plumbing
rough inspections of the HQ second floor scheduled over the next few
days. [05/05/22:  G&R reported that due to City Inspectors being out
sick, the rough MEP inspections have not yet taken place.  Second
floor drywall work is being held off until inspections occur.]  [05/12/22:
MEP inspections complete on 2nd floor, LGMF underway.]  [05/19/22:
G&R reported inspections are occurring as needed.]  [05/26/22:  MBC
noted G&R should expect longer response time for city inspections over
the summer due to vacations.]

05/05/22
05/12/22
05/19/22
05/26/22
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TEC
VAV

05/26/22 C35. MEP Inspections:  VAV and TEC will be out for inspections Friday and
next week.  G&R requested that engineers notify them when they arrive
on site so that the respective subcontractors can walk with them.  MBC
also requested that they be included on these walks.  [06/02/22:  VAV
and TEC visited the site; site visit reports to follow.]

06/02/22

DiNisco 06/02/22 C36. Solar Panel Installation:  DiNisco noted that the Mayor has requested
that DiNisco begin work on design and procurement of a solar panel
system to be mounted on the HQ roof.  Tom Quinn asked to be kept
informed, noting a separate permit will be required.

C37.
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D. CONSTRUCTION SCHEDULE

G&R
Brothers

05/06/22 D04.3.09 Switchgear Delay (Postscript):  G&R informed MBC and
DiNisco that the switchgear manufacturer has informed
Brothers that the gear will ship in September.  Noting that
the schedule has the gear being installed end of June, G&R
will work with Brothers to push for improvement.
[05/12/22:  G&R is working with Brothers on paperwork
and backup to send with formal notice of delay.  Brothers
has informed manufacturer of this being a public safety /
emergency facility, manufacturer acknowledged this and is
working to improve the delviery date.
- TJQ requested that Brothers stay in touch with the
Electrical Inspector.
- MBC requested that G&R work with Brothers to do as
much work as possible in advance of the switchgear's
arrival to reduce overall schedule impact.
- G&R requested that TEC reach out to the manufacturer
directly.
- G&R requested that the City reach out to the
manufacturer directly.  WFD requested proper contact
information for the manufacturer, and will contact the state
representative and have them contact the manufacturer.
- G&R noted that panels have started to arrive and will be
installed.]
[05/19/22:  Switchgear delivery was discussed as follows:
- Delay Cause:  G&R has not yet received a clear answer
from Brothers as to what specifically is causing the delay in
switchgear delivery, or if it can be shipped incomplete.  It
was agreed that once the reason is known, calls to
GE/ABB would be beneficial to expedite delivery.
- Lighting:  G&R reported that Brothers may be able to
install the permanent lighting and power it with the
temporary service.  This will allow temporary lighting to be
removed, and ceiling installation work to start.
- Eversource Transformer:  G&R does not believe
Eversource requires the switchgear be installed in order to
set the transformer; it is G&R's intention to set the
transformer as soon as possible.
- G&R proposed to install an extra rated double door frame
they have on hand in lieu of the single door frame
scheduled; this will allow the wall finish work to be
completed in advance of receiving the switchgear.  G&R
noted to make this change, a fixed door leaf with hinges
and flush bolt hardware will be needed to work with the
single door and hardware on hand.  DiNisco took no
exception.
- G&R noted the current known delivery (late August / early
September) will affect MEP startups, noting that CAM
requires permanent power to start the BAS.  Also affected
will be ceiling installation.]  [05/26/22:  See Item D04.3.10.]

05/12/22
05/19/22
05/26/22
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G&R
Brothers

05/26/22 D04.3.1 Switchgear Delay (Cont.):
- G&R forwarded list of materials impacting switchgear
delivery date on 05/24.
- G&R notes that permanent lighting will be installed prior to
switchgear installation so ceiling work is not held up.
- G&R noted that they still do not have a confirmed ship
date from the manufacturer.
- Chief noted that he has a contact familiar with the
manufacturer who will review shop drawings and possibly
provide assistance.  G&R to send shop drawings to WFD.

G&R
Brothers

06/02/22 D04.3.11 Switchgear Delay (Cont.):  G&R expects to have by EOD
06/03 the additional detail requested by the Chief's contact
who is assisting.  G&R noted that to date, neither has
ABB/GE offered any path to a more favorable delivery date,
nor has there been a commitment to hold the ship date
provided.  [06/09/22:  G&R has received breakdown of part
numbers with individual ship dates and will forward
immediately. G&R noted that current ship date estimated to
be 09/03 or 09/04, but that ABB will not guarantee this
date.]

06/09/22

G&R
Subs

04/21/22 D48. Schedule Update:  G&R will distribute schedule update #3 next week
after reviewing the draft with Dave B.  [05/05/22:  G&R expects to
submit the update early the week of 05/09.]  [05/19/22:  G&R noted
that they are about finished updating the schedule with the revised
masonry schedule using the original switchgear delivery date.  This will
serve as the baseline for adjustments due to the delayed switchgear
delivery.]  [05/26/22:  Schedule update 03 received 05/25.  G&R
working with Brothers on schedule update reflecting switchgear delays.]
[06/02/22:  G&R will update the schedule showing the effect of the
switchgear delay after the detailed discussions G&R is holding with the
subs on how to mitigate the delay.]

05/05/22
05/19/22
05/26/22
06/02/22

MBC
DiNisco

06/02/22 D48.1 Schedule Update #3:  MBC will provide review comments
to DiNisco week of 06/06.  [06/09/22:  MBC is holding their
review, and will review the next schedule update that
includes impact of switchgear delay.]

06/09/22

DiNisco
G&R
MBC

04/21/22 D49. Time Extension:  G&R inquired as to the status of their time extension
request, which was discussed.  G&R wishes to bring this to conclusion
soon; MBC and DiNisco will advise if any other information is needed to
reach a decision.  [04/28/22:  DiNisco and MBC will meet with the
Mayor 04/29 to review G&R's extension request.]  [05/05/22:  G&R's
schedule extension request has been granted by the City.  DiNisco will
respond formally and a "stand alone" change order issued to revise the
substantial completion date.]  [05/19/22:  DiNisco noted it has been
proposed that changing the substantial completion date by Change
Order now has little use given that the October date must now be
changed to reflect the switchgear delivery.  G&R disagreed with this
and proposed a separate discussion with MBC and DiNisco on the
merits.]  [06/09/22:  MBC reiterated that the City intends to issue a
single change order to change the date of substantial completion.]

04/28/22
05/05/22
05/19/22
06/09/22
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Facades
G&R

05/19/22 D54. Metal Wall Panels:  In response to DiNisco's question, G&R advised
they have not yet received a delivery date from Facades for the support
building wall panels, but as of this date this is not a concern for G&R.
[05/26/22:  G&R noted that support building panels were ordered long
ago; manufacturer not providing ship date.]  [06/02/22:  G&R reported
that Facades has not provided a ship date, G&R noted they will next
contact the manufacturer directly.]  [06/09/22:  G&R is waiting on a call
back from the manufacturer.]

05/26/22
06/02/22
06/09/22

--- 06/09/22 D58. Windows and Storefront:  G&R noted that windows are expected early
July and that storefront will be onsite next week.

--- 06/09/22 D59. Look Ahead:  G&R reviewed the look ahead schedule (attached), noting
the following. Record Item.
- Site bollards will be installed next week.
- Support Building slab will be placed 06/10.
- Drywall at 2nd floor will be completed next week.  Drywall at 1st floor
will begin.
- Interior CMU at hot side continues next week.
Note:  G&R confirmed that schedule update #03 is consistent with the
weekly look ahead.

D60.

E. SUBMITTAL SCHEDULE

--- 04/21/22 E07.3.07 Submittal Schedule:  G&R distributed by email the list of
outstanding submissions.  At the meeting, G&R reported
that none of the remaining items are expected to pose
scheduling problems. [04/28/22:  G&R has been following
up with open submittals.]  [05/12/22:  MBC requested that
DiNisco update their submittal log.]  [05/19/22:  DiNisco
distributed their open item log via email. G&R noted
miscellaneous items are still coming in.]

04/28/22
05/12/22
05/19/22

E08.

F. SUBMITTALS

G&R 05/14/21 F10. Construction Indoor IAQ Plan to be submitted within 21 days of NTP.
[03/31/22:  Now that ductwork is being hung and GWB installed,
DiNisco advised the IAQ should be submitted.]  [04/21/22:  IAQ plan
submitted for DiNisco's review.]  [04/28/22:  IAQ Plan returned by
DiNisco with comments to be addressed by G&R.]

03/31/22
04/21/22
04/28/22
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Facades
G&R

03/17/22 F39.1.02 Support Building Details:  Prior to the meeting DiNisco met
with G&R, Facades and Baystate Drywall to discuss the
support building.  The following was noted:
- DiNisco's LGMF shop drawing review notes were not
clear and DiNisco confirmed that metal stud backup
construction is required for metal panels where shown on
the wall sections.
- During design, the Kingspan rep advised DiNisco that the
splice plates shown in the contract document details are
required; G&R, Facades and Baystate to coordinate and
meet the manufacturer's requirements.
- Facades will submit an alternate trim detail for 11/3.9.14.
[04/28/22:  In response to DiNisco's question about the
status of remaining metal panel submissions, G&R reported
that they have been in contact with Facades to have them
submitted.]

04/28/22

--- 05/19/22 F63.1 Kitchen Sink:  G&R noted that a replacement for the now
out of production sink is very costly.  DiNisco agreed to
consider similar sized under sink mount stainless steel sink
with drainboard routed into solid surface countertop; G&R
will investigate.  [06/09/22:  Submittal returned Approved
as Noted 06/09.] Record Item.

06/09/22

G&R 05/05/22 F65. Concrete Floor Hardener:  G&R noted that they will be proposing a floor
hardener in lieu of the specified sealer in  non-epoxy utility floor areas.
DiNisco will consider G&R's suggestion upon receipt.  [05/13/22-
Postscript:  Product data submitted for consideration.]  [05/19/22-
Postscript:  DiNisco reviewed the proposed floor finish change with
WFD, who agreed that the S-W coating is preferred in the non-vehicle
traffic areas.  G&R will follow up with a formal submission, including
colors.]  [05/26/22:  Product approved 05/25.  G&R to follow up with
shop drawings confirming locations.  DiNisco stated that this product
should not be used at the support building.]  [06/02/22:  G&R will
submit a plan showing where the SW floor product will be used.]

05/13/22
05/19/22
05/26/22
06/02/22

G&R 05/12/22 F67. Epoxy Floor: DiNisco requested samples of epoxy floor finish.
[05/26/22:  G&R noted samples are in production.]05/26/22

G&R 05/12/22 F68. Tile Shop Drawings:  DiNisco holding tile shop drawings pending
submittal of credit for the use of caulking at Schluter trim locations.
[05/19/22:  G&R agrees that the Schluter trim is a better installation
detail and will follow up with the sub.]  [05/26/22:  G&R stated that they
have confirmed product is not available in the USA.  G&R will submit
credit for use of caulking.]

05/19/22
05/26/22

G&R 06/02/22 F72. Wire Mesh Partition:  G&R noted that they will be submitting an
alternate product, DiNisco will consider it.

G&R 06/09/22 F73. Granite Curbs:  G&R noted that curb shop drawings will be resubmitted
due to Fletcher closing their business.

G&R 06/09/22 F74. Submittal Log:  G&R distributed the log (attached). Record Item.



OBSERVATION REPORT NO. 53 – Woburn Fire Headquarters Page 10

F75.

G. COORDINATION DRAWINGS

G07.

H. PAYROLL REPORTS

--- 06/09/22 H18. MBC reported that Remington Steel and Metalon are behind in
reporting.

H19.

I. REQUISITIONS

City 05/19/22 I21. May Pencil Requisition:  G&R will distribute the pencil requisition by
05/27 so that the MEP consultants may have it when making their next
inspection. [05/26/22:  Requisition distributed 05/25.]  [06/01/22-
Postscript:  DiNisco / MBC comments forwarded to G&R 06/01.]
[06/02/22:  Final signed requisition to be delivered to City Hall for
processing today.]

05/26/22
06/01/22
06/02/22

I22.

J. CHANGE ORDERS

--- 05/05/22 J26. Change Request Log:  G&R distributed the Change Request Log
(attached) for review.  DiNisco will draft a change order for the approved
CR's to be included in the next requisition.  [05/19/22:  DiNisco has
prepared a draft PR with all the items noted "Approved - CO 7" on
G&R's current log included.  DiNisco will add any other CR's G&R
resubmits and are approved through 05/26.]  [05/26/22:  Draft CO #07
distributed to MBC and Mayor for review.]  [06/02/22:  CO #07 to be
delivered to City Hall for signature by the Mayor today.]  [06/03/22-
Postscript:  Fully executed CO #07 distributed on 06/03/22.] Record
Item.

05/19/22
05/26/22
06/02/22
06/03/22

G&R
Capital

05/05/22 J27. CR 58 – LCT in Corridor:  DiNisco and G&R discussed Capital's latest
explanation for pricing, noting it implied additional material for other
changes since "Bid time" that G&R and DiNisco agree did not occur.
G&R to review with Capital. [05/19/22:  G&R will revisit with Capital so
this item is resolved.]  [06/02/22:  G&R will have Capital attend the
06/09 meeting to explain their pricing to DiNisco and G&R.]  [06/15/22-
Postscript:  Capital's explanation accepted by DiNisco.  G&R to
resubmit CR addressing other comments.]

05/19/22
06/02/22
06/15/22

G&R 05/05/22 J28. CR 42 – Additional Drying Racks:  Noting G&R's difficulty in receiving
back up from Larkin, DiNisco suggested G&R get a price from another
sub.  [06/09/22:  G&R noted that they are pricing Ipe themselves.]

06/09/22



OBSERVATION REPORT NO. 53 – Woburn Fire Headquarters Page 11

--- 06/02/22 J30. CR #69:  G&R will be submitting CR #69 for the additional fixed leaf in
the main electric room.  G&R noted the pricing does not include a
closer for the fixed leaf; TQ took no exception.  DiNisco and G&R
reviewed location of the door following the meeting.  [06/13/22-
Postscript:  CR #69 submitted by G&R and approved by DiNisco.]
Record Item.

06/13/22

J31.

K. CONSTRUCTION CHANGE DIRECTIVES (CCD)

--- 06/09/22 K07. CCD #05 / CR #055R2:  While G&R stated that while NTE CCD's are
not contractually allowed, they will be proceeding with work on PR 027
on a T&M basis.

K08.

L. FIELD ORDERS

L08.

M. PROPOSAL REQUESTS

ALL-COMM
OHD

05/12/22 M08.1 Overhead Door Coordination:  ALL-COMM had a call with
Overhead Door Company of Southeastern Massachusetts
(OHD), and the following was discussed:
- ALL-COMM requires 4 contact closures per door: 1 for
status, 1 to open, 1 to stop, 1 to close.
- ALL-COMM will provide contact points at their cabinet in
the MDF.
- OHD to confirm that they have additional output modules
available.
[06/02/22:  G&R noted the pending response to RFI 147
figures into the OH door sub's proposal.]

06/02/22

G&R
MBC

05/12/22 M09. Additional Blocking (PR #29 & 30):  G&R to track T&M, MBC to
observe.

M10.

O. REQUEST FOR INFORMATION

--- 06/09/22 O55. RFI Log:  The RFI Log was reviewed (attached).  Record Item.

P. DEMOLITION

P01.
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Q. SITE WORK

--- 05/12/22 Q10.1.08 Landscape Meeting:  Before the job meeting, a landscape
precon meeting took place with WFD, MBC, DiNisco, BSI,
R&S and G&R in attendance.  The following was discussed:
- G&R intends to install plantings in Spring 2023; Soils and
seed mixes will likely still be installed Fall 2022 so site will
be stabilized for substantial completion.  R&S, BSI and
WFD agree this schedule will result in  best long term
outcome.  MBC voiced opposition on basis of wishing to
complete project in Fall 2022.
- R&S will be sourcing plant material from multiple sources
and will communicate with BSI over the winter of 2022/23,
sending photos of plants.
- BSI suggested pre-digging and filling holes this Fall.  R&S
disagrees, and will dig as plants are installed.
- It was noted that soils may need to be resubmitted
depending on the materials available in the fall of 2022 or
spring of 2023.
- BSI noted that record shall be made of any components
added to soils.

--- 05/19/22 Q27. Utilities in Street:  G&R noted that per the response to an earlier RFI
about a drainage conflict in Main Street will result in adding an
additional manhole; G&R will be submitting a CR for this.  [06/01/22-
Postscript:  CR #067 approved for inclusion in Change Order #08.]
Record Item.

06/01/22

--- 05/19/22 Q27.1 Fire Station Conduits:  DiNisco reminded G&R that
Brothers is responsible for notifying and coordinating with
Verizon the additional fire alarm conduits to be extended
from the Verizon manhole to the building.  [05/26/22:  G&R
encountered conduit and piping in conflict with their work
within Verizon manhole.  G&R to forward photos via email.]
[06/02/22:  G&R is still trying to locate a Verizon approved
contractor to work in the manhole.  It was suggested that
G&R contact LW Bills.]  [06/09/22:  This work has been
completed.] Record Item.

05/26/22
06/02/22
06/09/22

--- 06/02/22 Q28.1 East Curb at Antenna:  G&R will provide a drawing of the
proposed curb and bollard layout, noting the impingement
will not be as much as originally thought.  [06/09/22:  G&R
has laid out the curb and bollards, showing more space
than expected.] Record Item.

06/09/22

Q29.
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R. ARCHITECTURAL

--- 09/22/21 R05. Window Testing:  DiNisco confirmed that windows will be tested in
place, beginning with the windows in the sample panels, with the
testing performed by the owner's testing agents (UTS).  DiNisco noted
that there is no independent BECxA responsible for the envelope, and
DiNisco will be reviewing envelope construction.  [01/20/22:  MBC will
check with UTS on performing window testing.]  [02/17/22:  MBC is
reviewing UTS proposal which they forwarded to DiNisco for comment.
DiNisco confirmed mock-up shall be tested.]  [03/31/22:  G&R noted
window sub will be on site tomorrow to begin reworking windows in the
mock-up.  DiNisco noted a sealant pull test is required by spec, and
that sealant needs to cure a week.  Window testing will likely be done
mid-April.]  [04/07/22:  MBC noted UTS will need two weeks notice to
schedule mock up testing.]  [04/14/22:  The windows have been sealed
to the A&VB and the pull test was performed.  MBC and G&R will
coordinate UTS's window testing.]  [04/21/22:  G&R reported the last
piece of glass needed for the mock up is expected on 04/25.  MBC
noted UTS needs a week's notice to schedule the test.]  [05/05/22:
G&R anticipates the last piece of glass will be installed the week of
05/09.]  [05/12/22:  Glass has not yet been installed.]  [05/19/22:  Glass
has been installed.  UTS will review mock up to confirm it is ready for
testing before scheduling the actual window test (likely early June).]
[05/26/22:  Window testing scheduled for 06/01.  MBC requested that
Greenfield be present to observe.]  [06/01/22-Postscript:  MBC
reported windows were tested and passed.  UTS to distribute report.]
[06/02/22:  DiNisco agreed that the mock-up may be removed once
the UTS window test report is in hand.]  [06/09/22:  Test report
received 06/08.  It was noted that one window had to be retested, but
ultimately passed.  The mock up panels may be removed.] Record
Item.

05/05/22
05/12/22
05/19/22
05/26/22
06/01/22
06/02/22
06/09/22

DiNisco 03/17/22 R11. MEP Markers:  In response to MBC's question, DiNisco advised that
the MEP trades do not own placing markers on ATC ceilings for above
ceiling MEP devices needing access.  It was discussed and agreed
DiNisco will issue a Proposal Request to have markers installed to aid
service.

DiNisco
G&R

05/26/22 R19. DiNisco Site Visit: DiNisco inquired if G&R would be opposed to holding
a walkthrough for 10-15 members of the firm on an upcoming Thursday
following the job meeting.  G&R takes no exception given that proper
attire is worn and the date is confirmed in advance.

--- 05/26/22 R21. DiNisco noted that a control joint is missing at Lockers 200.  Record
Item.

--- 06/09/22 R23. Painter's Mock Up:  DiNisco reviewed the paint mock up at a bunk
room.  DiNisco noted that paint coverage is acceptable though color
transition at corner is a bit sloppy.  Record Item.

G&R 06/09/22 R24. Finish Pre-Cons:  G&R noted that they will be scheduling finish pre-
cons in the upcoming weeks.
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R25.

S. STRUCTURAL

--- 06/09/22 S08. FBRA Site Visit:  FBRA visited the site 06/09.  Field report distributed
06/10 by email.  Record Item.

S09.

T. FIRE PROTECTION

T04.

U. PLUMBING

G&R
Subs

04/28/22 U04. Funnel Drains:  Following the commissioning meeting, G&R, CAM,
Araujo, VAV and DiNisco reviewed funnel drain locations for HVAC
condensate.  The four drain locations discussed will be confirmed for
record via RFI. [05/12/22:  These locations have been identified in CR
55, submitted for review 05/13/22.]  [05/19/22:  G&R noted the
subcontractors are reviewing design team comments on CR 55.]
[06/07/22-Postscript:  CR 55R1 submitted 06/03.  G&R to revise CR
55R1 based on discussion during 06/07 conference call with DiNisco,
CAM and VAV.]  [06/09/22:  CCD #05 was issued in response to 55R2.
HVAC work to proceed on a T&M basis.]

05/12/22
05/19/22
06/07/22
06/09/22

G&R
Araujo

05/26/22 U07. Vent Pipe through Mezzanine:  On the design team's review of the
coordination drawings, it was noted that the vent pipe shown at column
J/14.9 could not be installed at the location due to its proximity to the
training opening.  The pipe was subsequently installed.  DiNisco noted
to G&R that Araujo must find another path for this vent pipe.  [06/02/22:
G&R noted that an RFI will be forthcoming once a route is identified.]
[06/09/22:  G&R noted that a beam penetration will be required and
that FBRA reviewed the location in the field.  RFI is forthcoming.
[06/15/22-Postscript:  Response to RFI #157 issued 06/15/22.  G&R /
Araujo to clarify pipe routing after passing through beam.]

06/02/22
06/09/22
06/15/22

--- 06/09/22 U08. Access Panels:  DiNisco reviewed access panel locations at cleanouts
with G&R.  No exception taken.  Record Item.

U09.

V. HVAC

V04.

W. ELECTRICAL

--- 05/02/22 W08. Lighting Controls Coordination Meeting:  Before the start of the job
meeting, a meeting took place to discuss how the network lighting
controls installed by Brothers and the station alerting system  installed
by ALL-COMM work together to control the lighting for both normal
building occupancy and when an alarm sounds.  It was explained to
WFD that the lighting system is fully programmable to the WFD's
wishes, as is the Zetron station alerting system.
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--- 05/02/22 W08.1 Zetron / Lighting Control Interface:  ALL-COMM described
the typical types of alert conditions (EMT, Fire,
Investigation) that fire stations utilize.  The network lighting
control system will turn on the desired lights via one or
more dry contacts.  WFD overall concept is for everyone in
HQ to be aware of a call even if only the lights in "targeted"
areas come on.

--- 04/28/22 W08.1.01 Expandability:  ALL-COMM confirmed the HQ Zetron
system will support future station alert systems in the other
fire stations.

--- 05/02/22 W08.2 Network Lighting Controls:  TEC generally discussed with
WFD  lighting controls, i.e. what comes on during alarms
(all corridors, no bedrooms), what stays on all night (stairs
and corridors at 50% emergency light level), and exterior
lighting (apron and south auxiliary bay drive on all night, wall
mounted security lighting all night, parking lot on time
clock).

--- 04/28/22 W08.2.01 Bunks:  TEC confirmed that the bunk lighting is specified to
be network controlled.

--- 05/02/22 W08.3 Next Steps:

WFD
ALL-COMM
DiNisco

05/02/22 W08.3.01 WFD will contact ALL-COMM for assistance in developing
designed desired station alert functions.  [05/12/22:  WFD
met with ALL-COMM 05/12/22 and discussed alert
conditions.  ALL-COMM will be visiting WFD dispatch to
observe current operations.  ALL-COMM to distribute alert
functions to DiNisco.]  [06/09/22:  DiNisco to contact ALL-
COMM to check progress.]

05/12/22
06/09/22

TEC 05/02/22 W08.3.02 TEC will develop a draft lighting control schedule for WFD
review.

TEC
ALL-COMM

05/02/22 W08.3.03 TEC and ALL-COMM will inform G&R / Brothers what
lighting control contacts will be needed for activation by the
Zetron system.

--- 05/05/22 W09. Communications System Coordination Meeting:  Before the start of the
job meeting, WFD, MBC, DiNisco, G&R, Brothers, ALL-COMM and LW
Bills met to discuss coordination and scheduling of communications
work in the building overall and in the Watch Room and MDF in
particular.

--- 05/05/22 W09.1 Substantial Completion:  DiNisco advised that substantial
completion of the project is on or about 31 October 2022,
and the communications systems shall be operational at
that date.
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--- 05/05/22 W09.2 Pathways:  DiNisco advised that ALL-COMM and LW Bills
will be using the pathways being installed by the
construction project.  Langone Associates will assign
pathways between the MDF and Watch Room console to
ALL-COMM, LW Bills, 911, etc. and will confirm "real
estate" in MDF available to each vendor / contractor.
[05/26/22:  G&R noted this is critical information and
requests it be provided ASAP.]  [06/02/22-Postscript:  Field
Order 075 assigning conduits issued 06/02.] Record Item.

05/26/22
06/02/22

--- 05/05/22 W09.3 LW Bills reviewed the scope of their work which includes
running the municipal alarm cable to the HQ, as well as
their work in the building.  Discussion included the
following.

--- 05/05/22 W09.3.01 Municipal Alarm Conduits:  G&R advised that they will be
running the conduits from the pole and manhole into the
street the end of May.  LW Bills has begun prepping the
overhead work and expects to have the cable run up to this
point by then.  [06/09/22:  G&R is finished with this work.]

06/09/22

Langone 05/05/22 W09.3.02 Municipal Alarm Cabinet:  The dispatch console cabinet to
be provided by ALL-COMM for LW Bills equipment is too
small. DiNisco's consultant, Langone Associates, will issue
a credit PR to ALL-COMM to delete the cabinet and a PR
to Bills to provide it.

G&R
Industrial
LW Bills

05/05/22 W09.3.03 Antennas:  Bills will be providing antennas for Industrial to
install on the tower.  While the tower foundation work is
scheduled to begin in a week or two, Industrial's erection of
the tower is to be coordinated with G&R.  [06/02/22:  G&R
noted that the seven day breaks for the tower foundation
should be issued by UTS soon.  G&R will determine with
the tower erection should begin based on other adjacent
construction activities.]

06/02/22

--- 05/05/22 W09.3.04 System Cut Over:  LW Bills noted there will be a period of
time when both Station 3 and the HQ dispatch must be
manned as their work is cut over.

--- 05/05/22 W09.3.05 Training:  LWB noted their systems will require a couple
hours of training for the dispatcher.

--- 05/05/22 W09.4 ALL-COMM reviewed their PA / alerting, radio and dispatch
furniture scope.  Discussion included the following:

Langone
Industrial

05/05/22 W09.4.01 Antenna:  ALL-COMM noted the tower vendor, Industrial,
will be furnishing and installing the antennas for ALL-
COMM's radio equipment.  DiNisco's consultant will
coordinate with Industrial and LW Bills.
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--- 05/05/22 W09.4.03 Above Ceiling Work:  ALL-COMM will coordinate above
ceiling work with G&R.  ALL-COMM will deliver ASAP back
boxes specified to be installed by Brothers.  [05/12/22:
G&R has not yet received the back boxes.]  [05/26/22:
DiNisco has reached out to remind ALL-COMM.]
[06/09/22:  Boxes have been received by G&R.]  Record
Item.

05/12/22
05/26/22
06/09/22

--- 05/05/22 W09.4.04 Training:  ALL-COMM recommends a training session for
WFD users approximately two weeks before switch over.
Training could be at ALL-COMM's facility or on site.

Edvance
Langone

05/19/22 W10.4 Racks:  Brothers reported that their equipment will fit in one
rack.  The design team will allocate rack space in the MDF
among all those installing equipment.  [06/09/22:  G&R
requested this layout ASAP.]

06/09/22

Woburn
Eversource

06/09/22 W12. Rotten Pole Across Main Street:  It was discovered that the utility pole
to which the municipal FA cables are to be run is rotting.  WFD noted
that this is an Eversource pole.  The City is working to have it
addressed.  G&R noted Brothers cannot continue work given pole's
current condition.

Eversource
G&R

06/10/22 W13. Electric Service (Postscript): G&R has reached out to Eversource
requested the new pole be dressed, primaries installed and wiring
across Main St. installed.  Eversource noted they are experiencing
supply chain delays on cable and will revise this request in a few weeks.

W14.

X. HAZARDOUS MATERIALS

X01.

Y. MISCELLANEOUS

Y17.

ZA. COMMISSIONING

VAV
TEC

03/24/22 ZA03.1 CxA Services:  MBC requested that DiNisco remind VAV
and TEC to keep track of their respective CxA services
hours for submission for payment.

--- 05/02/22 ZA05. Commissioning Kick-Off Meeting:  VAV reviewed the attached kick-off
meeting agenda with the attendees.  The discussion included the
following:

--- 05/02/22 ZA05.1 Purpose:  For the fire station project, commissioning
activities will be streamlined and shall focus on increased
visits by the MEP design team to verify operation of
systems after installation by the respective subcontractors.
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G&R
Subs

05/02/22 ZA05.2 VAV and TEC will issue the systems to be commissioned
per the agenda on a spreadsheet so that G&R and the
MEP subs may fill in the dates when various systems will be
ready for observation.  VAV and TEC request a week's
notice for any requested visit.  [05/26/22:  Distributed to
G&R 05/25 via email.  G&R to distribute to subs to fill in
date.]

05/26/22

--- 05/02/22 ZA05.3 TEC will attend the fire alarm test but noted submission of
the structural cable test results will serve as verification of
data cabling.

ZA06.

ZB. CONSTRUCTION CLOSEOUT

--- 09/01/21 ZB10. As-Built Drawings:  MBC urged G&R to keep up with the as-built
drawings, especially underslab and site utility work being concealed.
MBC and consultants will review monthly. [09/29/21:  G&R reported
that below slab installations are following the underslab coordination
drawings.]  [02/03/22:  G&R reported that they have discussed with the
subcontractors the need to maintain the as-built drawings now that
MEP systems are about to be installed.]  [02/10/22:  G&R reported as-
builts are being kept up.]  [03/24/22:  G&R noted subs are updating
their as-builts, noting that so far all work has been installed per the
coordination drawings.]  [04/21/22:  Tom Quinn noted the Building
Department will archive the electronic As-Built drawings in their project
files.]

09/29/21
02/03/22
02/10/22
03/24/22
04/21/22

DiNisco 04/28/22 ZB10.1 Architectural As-Builts:  G&R requested that DiNisco furnish
updated Architectural CAD files, including SK's issued by
Field Order and Proposal Request for use in preparing As-
Builts.

ZB11.

ZZ. CONSTRUCTION PROGRESS

--- 06/09/22 ZZ50. Construction Progress:  The Architect walked the site and observed the
following: (Record Item)
- Site:  Rip rap completed.  Layout for bollards ongoing.
- Support Building:  Prep for slab pour complete.
- Exterior Walls / HQ:  Veneer masonry well along at south wall and at
admin block.
- Interior / HQ:  GWB finishing ongoing out 2nd floor.  CMU backup
underway at training tower.
- MEP:  Work ongoing throughout HQ.

ZZ51.
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The next on-site Job Meeting will be held Thursday, June 16, 2022 at 1:00 PM at the Job Site.

The discussions of this meeting are recorded as understood by the writer, who should be notified
of any omissions or corrections.  Unless the writer is notified to the contrary, these notes are
presumed to be correct.

________________________________
Anne Woodacre
DiNISCO DESIGN

ADW/meh

cc: Mayor Scott Galvin
Tom Quinn, Building Commissioner
Paul D'Amore, Building Inspector
Jay Corey, City Engineer
Jay Duran, DPW Superintendent
Donald Kenton, WFD
George Poole, WFD
Pat Saitta
Dick Murphy
Janet Bernardo
Mary Hall
Heather Audet
Bill Brown
Joe Strayer
Jon Buhl
Steven Belanger
Rachel Blandford
John Sousa
Frank Stramaglia
Semoon Oh
Jared Humphreys
Kevin Murphy
Eric Ganz
Scott Goodrich
Chick Langone
Bob Mitchell
Ken Gale
James Alexander
Rick Rice
Bob Morel
Ian McCallion
Dan Aylward
David Bacchiocchi
Derek Fedorchuk

Enclosures: G&R 3-week Look Ahead dated 06/09/22
G&R Submittal Log dated 06/08/22
G&R CR Log dated 06/08/22
G&R RFI Log dated 06/08/22

m.hestand
ADW
















